COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2003

ESTI MATE SUMVARY 14:31: 26
CONTI D: C13756 ESTI MATE NO 0009 PROG SPEC YR 1999
PCN: 13756- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 80.0 DAYS TI ME ALLOW 90 WORK DAYS
1-70 Vail Pass G rder Repair & Bridge Expansion Joints PERCENT TI ME: 88. 89 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO I M 0702- 238
I-70 Vail Pass G rder Repair & Bridge Expansion Joints

NAVE OF ROAD: I-70
PROJECT COUNTI ES: SUMM T EAGLE
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 11/18/ 2003 DATE TI ME STARTED 01/28/2002
2350 E. 70TH AVE. DATE LET 01/ 03/ 2002 DATE WORK BEGAN
P.O BOX 358 DATE AWARDED 01/ 08/ 2002 DATE TI ME STOPPED 01/14/2003
DATE CONTRACT EXECUTED  01/24/2002 DATE ACCEPTED 01/ 14/ 2003
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 01/ 28/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 1,036, 263. 63 PARTI Cl PATI NG $ 1,036, 263. 63 $ 94, 214.50
AWARD PRQJECT AMI:  $ 740, 205. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 036, 263. 63 94,214.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GRCSS EARNI NGS 1, 036, 263. 63 94, 214. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,339.17 -1,413.22
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,026, 924. 46 92, 801. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT  DUE 1,026, 924. 46 92, 801. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ ) 795:8;):[.;& 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13756- BI D ESTI MATE RUN 11/ 18/ 2003
PRQJECT I M 0702- 238 ESTI MATE NO. 0009 14: 31: 26

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0001 900-00006  ADDED | TEM (DOLLAR)/ SUCONTRACTOR LIEN - ROCKY 0. 000 - 13, 724. 920
MOUNTAI N ROTOM LL
DL 13, 724. 920 13, 724. 92
1. 00000 0. 000 0. 00
0002 900-00006  ADDED | TEM ( DOLLAR)/ SUCONTRACOTR LIEN - DORS QUI NTANA 0. 000 - 37, 989. 580
DOL 37, 989. 580 37,989, 58
1. 00000 0. 000 0. 00
0005 250-00010  ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
Ls 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 361. 350 361. 350
TON 0. 000 0.00
145. 00000 361. 350 52, 395. 75
0015 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
Ls 0. 000 0. 00
122, 000. 00000 1. 000 122, 000. 00
0016 626-00000  MOBI LI ZATI ON ADDED MOBI LI ZATI ON FOR M LLI NG 1. 000 1. 000
LS 0. 000 0.00
4, 000. 00000 1. 000 4,000. 00
0017 900-00014  ADDED | TEM (LUMP SUM/ ADDI TI ONAL MOBI LI ZATI ON FOR 1. 000 0. 000
ADDED
LS 1.000 42,500. 00
42, 500. 00000 1. 000 42,500. 00
0020 630-00000  *FLAGA NG 390. 500 390. 500
HOUR 0. 000 0.00
30. 00000 390. 500 11, 715. 00
0025 630-00007  *TRAFFI C CONTROL | NSPECTI ON 52. 000 52. 000
DAY 0. 000 0. 00
220. 00000 52. 000 11, 440. 00
0030 630-00012  *TRAFFI C CONTROL MANAGEMENT 96. 000 96. 000
DAY 0. 000 0.00
495. 00000 96. 000 47,520. 00
0035 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00



CONTI D C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13756- Bl D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14:31: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0040 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 12. 000
EACH 0. 000 0. 00
71. 50000 12. 000 858. 00
0045 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 30. 000
EACH 0. 000 0.00
181. 50000 30. 000 5, 445. 00
0050 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 36. 000 36. 000
EACH 0. 000 0. 00
204. 00000 36. 000 7,344.00
0055 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 3. 000
TYPE
) EACH 0. 000 0.00
1, 100. 00000 3. 000 3, 300. 00
0060 630-80359 *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0. 00
275. 00000 0. 000 0.00
0065 630-80360 *DRUM CHANNELI ZI NG DEVI CE 180. 000 180. 000
EACH 0. 000 0.00
82. 50000 180. 000 14, 850. 00
0070 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 9. 000 9. 000
EACH 0. 000 0. 00
88. 00000 9. 000 792.00
0075 630-80370 CONCRETE BARRI ER ( TEMPORARY) 515. 000 515. 000
LF 0. 000 0.00
25. 00000 515. 000 12, 875.00
0080 630-80380 *TRAFFI C CONE 84. 000 84. 000
EACH 0. 000 0. 00
15. 00000 84. 000 1, 260. 00
0085 630-85010 I MPACT ATTENUATOR ( TEMPORARY) 3. 000 3. 000
EACH 0. 000 0.00
3, 300. 00000 3. 000 9, 900. 00
0090 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13756- Bl D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14:31: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0096 900- 00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL TRAFFI C CONTROL FOR 1. 000 1. 000
ADDED 4 | NCH JO NTS
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0100 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0105 700-70035 F/ A | NCl DENTAL REPAI RS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  361,854.75% 94,214.50$% 361, 854. 75
CAT NO0305 STRUCTURE F-11-AS
0110 509-00000 STRUCTURAL STEEL 791. 000 791. 000
LB 0. 000 0.00
5. 00000 791. 000 3, 955. 00
0115 509-08202 RETROFI T/ REPAIR TYPE |1 1. 000 1. 000
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
CAT 0305  CURRENT AMI $ 4,305.00 % 0.00$% 4, 305. 00
CAT NO0310 STRUCTURE F- 11- AT
0120 509-00000 STRUCTURAL STEEL 1, 468. 000 1, 468. 000
LB 0. 000 0.00
5. 00000 1, 468. 000 7, 340. 00
0125 509-08202 RETROFI T/ REPAIR TYPE |1 16. 000 16. 000
EACH 0. 000 0.00
350. 00000 16. 000 5, 600. 00
CAT 0310  CURRENT AMI $ 12, 940. 00 $ 0.00$% 12, 940. 00
CAT NO0315 STRUCTURE F-11-AO
0130 509-00000 STRUCTURAL STEEL 1, 652. 000 1, 652. 000
LB 0. 000 0.00
5. 00000 1, 652. 000 8, 260. 00



CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13756-BI D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14: 31: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0315 STRUCTURE F-11- AO
0135 509-08202  RETROFI T/ REPAIR TYPE |1 2.000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
CAT 0315  CURRENT AMT $ 8, 960. 00 $ 0.00$% 8, 960. 00
CAT NO0320 STRUCTURE F-11- AP
0140 509-00000  STRUCTURAL STEEL 2, 036. 000 2, 036. 000
LB 0. 000 0. 00
5. 00000 2, 036. 000 10, 180. 00
0145 509-08202  RETROFI T/ REPAIR TYPE |1 11. 000 11. 000
EACH 0. 000 0.00
350. 00000 11. 000 3, 850. 00
CAT 0320  CURRENT AMT $ 14, 030. 00 $ 0.00$% 14, 030. 00
CAT NO0325 STRUCTURE F-12- AS
0150 509-00000  STRUCTURAL STEEL 6, 200. 000 6, 200. 000
LB 0. 000 0. 00
5. 00000 6, 200. 000 31, 000. 00
0155 509-08202  RETROFI T/ REPAIR TYPE |1 14. 000 14. 000
EACH 0. 000 0.00
350. 00000 14. 000 4,900. 00
CAT 0325  CURRENT AMT $ 35, 900. 00 $ 0.00$% 35, 900. 00
CAT NO0330 STRUCTURE F-12- AT
0160 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 4, 259. 000 4, 259. 000
sy 0. 000 0. 00
15. 00000 4, 259. 000 63, 885. 00
0165 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 76. 000
LF 0. 000 0.00
45. 15000 76. 000 3, 431. 40
0170 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 52.030 52.030
TON 0. 000 0. 00
145. 00000 52. 030 7,544. 35
0175 509-00000  STRUCTURAL STEEL 6, 200. 000 6, 200. 000
LB 0. 000 0.00
5. 00000 6, 200. 000 31, 000. 00



CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13756-BI D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14: 31: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0330 STRUCTURE F-12- AT
0180 509-08202  RETROFI T/ REPAIR TYPE |1 36. 000 36. 000
EACH 0. 000 0.00
350. 00000 36. 000 12, 600. 00
0185 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 76. 000
LF 0. 000 0. 00
260. 00000 76. 000 19, 760. 00
0190 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 18. 000
cy 0. 000 0. 00
550. 00000 18. 000 9, 900. 00
0195 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 3, 358. 000
LB 0. 000 0. 00
0. 70000 3, 358. 000 2, 350. 60
CAT 0330  CURRENT AMT $  150,471.35% 0.00$% 150,471.35
CAT NO0340 STRUCTURE F-12- AL
0200 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 514. 000 514. 000
5% 0. 000 0.00
15. 00000 514. 000 7,710. 00
0205 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 76. 000
LF 0. 000 0. 00
45. 15000 76. 000 3, 431. 40
0210 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 51. 930 51. 930
TON 0. 000 0.00
145. 00000 51. 930 7,529. 85
0215 509-00000  STRUCTURAL STEEL 3, 262. 000 3, 262. 000
LB 0. 000 0. 00
5. 00000 3, 262. 000 16, 310. 00
0220 509-08202  RETROFI T/ REPAIR TYPE |1 30. 000 30. 000
EACH 0. 000 0.00
350. 00000 30. 000 10, 500. 00
0225 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 76. 000
LF 0. 000 0. 00
260. 00000 76. 000 19, 760. 00




CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13756-BI D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14: 31: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0340 STRUCTURE F-12- AL
0230 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 18. 000
cy 0. 000 0. 00
550. 00000 18. 000 9, 900. 00
0235 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 3, 358. 000
LB 0. 000 0. 00
0. 70000 3, 358. 000 2, 350. 60
CAT 0340  CURRENT AMT $ 77,491.85% 0.00% 77,491. 85
CAT NO0350 STRUCTURE F- 12- AM
0240 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 498. 000 498. 000
5% 0. 000 0.00
15. 00000 498. 000 7, 470. 00
0245 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 76. 000
LF 0. 000 0. 00
45. 15000 76. 000 3, 431. 40
0250 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 53. 330 53. 330
TON 0. 000 0.00
145. 00000 53. 330 7,732.85
0255 509-00000  STRUCTURAL STEEL 233.000 233. 000
LB 0. 000 0. 00
5. 00000 233. 000 1, 165. 00
0260 509-08202  RETROFI T/ REPAIR TYPE |1 21. 000 21. 000
EACH 0. 000 0.00
350. 00000 21. 000 7, 350. 00
0265 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 76. 000
LF 0. 000 0. 00
260. 00000 76. 000 19, 760. 00
0270 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 18. 000
cy 0. 000 0. 00
550. 00000 18. 000 9, 900. 00
0275 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 3, 358. 000
LB 0. 000 0. 00
0. 70000 3, 358. 000 2, 350. 60
CAT 0350  CURRENT AMT $ 59, 159. 85 $ 0.00% 59, 159. 85




CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13756-BI D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14: 31: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO0355 STRUCTURE F-12- AN
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 500. 000 500. 000
5% 0. 000 0.00
15. 00000 500. 000 7,500. 00
0285 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 76. 000
LF 0. 000 0. 00
45. 15000 76. 000 3, 431. 40
0290 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 47.660 47. 660
TON 0. 000 0.00
145. 00000 47. 660 6, 910. 70
0295 509-00000  STRUCTURAL STEEL 1, 569. 000 1, 569. 000
LB 0. 000 0. 00
5. 00000 1, 569. 000 7, 845. 00
0300 509-08202  RETROFI T/ REPAIR TYPE |1 22.000 22. 000
EACH 0. 000 0.00
350. 00000 22.000 7, 700. 00
0305 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 76. 000
LF 0. 000 0. 00
260. 00000 76. 000 19, 760. 00
0310 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 18. 000
cy 0. 000 0. 00
550. 00000 18. 000 9, 900. 00
0315 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 3, 358. 000
LB 0. 000 0. 00
0. 70000 3, 358. 000 2, 350. 60
CAT 0355  CURRENT AMT $ 65,397.70 % 0.00% 65, 397. 70
CAT NO0360 STRUCTURE F-12- AO
0320 509-00000  STRUCTURAL STEEL 2,567. 000 2,567. 000
LB 0. 000 0.00
5. 00000 2,567. 000 12, 835. 00
0325 509-08202  RETROFI T/ REPAIR TYPE |1 21. 000 21. 000
EACH 0. 000 0. 00
350. 00000 21. 000 7, 350. 00




CONTI D: C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13756- Bl D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14:31: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0360 STRUCTURE F-12- AO
0421 202-00504 REM EXP DEVI CE 76. 000 76. 000
LF 0. 000 0.00
45. 15000 76. 000 3, 431. 40
0422 518-01004 BR EXPAN DEVICE (0-4 IN) 76. 000 76. 000
LF 0. 000 0.00
260. 00000 76. 000 19, 760. 00
0423 601-03040 CONC CL D (BRI DGE) 18. 000 18. 000
cY 0. 000 0.00
550. 00000 18. 000 9, 900. 00
0424 602-00020 REINF STEEL (EPOXY) 3, 358. 000 3, 358. 000
LB 0. 000 0.00
0. 70000 3, 358. 000 2, 350. 60
CAT 0360  CURRENT AMI $ 55, 627.00 $ 0.00$% 55, 627. 00
CAT NO0365 STRUCTURE F- 12- AP
0330 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 491. 000 491. 000
5% 0. 000 0.00
15. 00000 491. 000 7, 365. 00
0335 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 76. 000
LF 0. 000 0.00
45. 15000 76. 000 3, 431. 40
0340 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 44.310 44.310
TON 0. 000 0.00
145. 00000 44.310 6, 424. 95
0345 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 76. 000
LF 0. 000 0.00
260. 00000 76. 000 19, 760. 00
0350 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 18. 000
cY 0. 000 0.00
550. 00000 18. 000 9, 900. 00
0355 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 3, 358. 000
LB 0. 000 0.00
0. 70000 3, 358. 000 2, 350. 60
CAT 0365  CURRENT AMI $ 49,231.95$% 0.00$% 49, 231.95



CONTI D C13756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13756- Bl D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14:31: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0366 STRUCTURE F-12-X

0401 202-00504 REM EXP DEVI CE 97. 000 97. 000
LF 0. 000 0. 00
45. 15000 97. 000 4,379. 55
0402 518-01004  BR EXPAN DEVICE (0-4 IN) 97. 000 97. 000
LF 0. 000 0. 00
260. 00000 97. 000 25, 220. 00
0403 601-03040 CONC CL D (BRI DGE) 24. 000 24. 000
oY 0. 000 0. 00
550. 00000 24. 000 13, 200. 00
0404 602-00020 REINF STEEL (EPOXY) 4, 286. 000 4, 286. 000
LB 0. 000 0. 00
0. 70000 4, 286. 000 3,000. 20
CAT 0366  CURRENT AMT $  45,799.75% 0.00%  45,799.75

CAT NO0367 STRUCTURE F-12-R

0381 518-01002 BR EXPAN DEVICE (0-2 IN) 147. 000 147.000
LF 0. 000 0. 00
179. 71000 147. 000 26, 417. 37
0382 900- 00003 ADDED | TEM (CUBI C FOOT)/ ADDED MATRI X FOR 2 | NCH JO NT 22.000 22.000
CF 0. 000 0. 00
115. 00000 22.000 2,530. 00
CAT 0367 CURRENT AMT $ 28,947.37$ 0.00% 28, 947. 37

CAT NO0368 STRUCTURE F-12-S

0391 518-01002 BR EXPAN DEVICE (0-2 IN) 148. 000 148. 000
LF 0. 000 0. 00
179. 71000 148. 000 26, 597. 08
CAT 0368 CURRENT AMI  $ 26,597.08 % 0.00% 26, 597. 08

CAT NO0369 STRUCTURE F-12- AK

0371 518-01002 BR EXPAN DEVICE (0-2 IN) 38. 000 38. 000
LF 0. 000 0.00
179. 71000 38. 000 6,828. 98
0411 202-00504 REM EXP DEVI CE 38. 000 38. 000
LF 0. 000 0.00

45. 15000 38. 000 1,715.70
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PCN: 13756- Bl D ESTI MATE RUN 11/ 18/ 2003
PRQJECT: | M 0702- 238 ESTI MATE NO 0009 14:31: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0369 STRUCTURE F-12- AK

0412 518-01004 BR EXPAN DEVICE (0-4 IN) 38. 000 38. 000
LF 0. 000 0.00
260. 00000 38. 000 9, 880. 00
0413 601-03040 CONC CL D (BRI DGE) 9. 000 9. 000
oy 0. 000 0.00
550. 00000 9. 000 4, 950. 00
0414 602-00020  REINF STEEL (EPOXY) 1, 679. 000 1, 679. 000
LB 0. 000 0.00
0. 70000 1, 679. 000 1,175.30
CAT 0369  CURRENT AMT $  24,549.98$ 0.00$  24,549.98

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0360 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0365 620- 00020 SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 15, 000. 00 $ 0.00% 15, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1, 036, 263.63 $ 94,214.50% 1, 036, 263. 63



